Chain360 Consolidated Task & Progress List

Theme

Core Architecture

Security & Auth

Ul & Branding

Workflows

Task Description

Global management of client
metadata and themes.

System Auditing: Developed
centralized logAudit() function.

System Governance:
Configuration of global settings
and profile permissions.

Version Control: Iterative updates
to live forms (e.g., Asset Request
V1.0).

Hybrid Authentication: Supports
standard SQL and Enterprise
LDAP.

Session Management: Built
AuthHelper class.

Brute-Force Protection:
Implemented failed login tracking.

Server Access: Resolved login
issues on database server
10.250.50.138.

Dynamic Theme Engine: Created
theme.php to fetch brand identity.
Modular Ul: Segmented interface
into reusable files (header,
sidebar, etc.).

Navigation: Integrated SQL-driven
"badges" in sidebar.

Visual Design: Applied "Data
Trace" theme with
glassmorphism.

Form Engineering: Development
of data intake structures.

Progress / Key Feature

Global management of
client metadata and
themes.

Tracks user actions, IPs,
and events for
compliance.

Maintains audit trails
and form integrity.

Flexible enterprise-
grade login integration.

Manages secure logins
and "Remember Me"
tokens.

Automatic account
locking after set
attempts.

User accounts created
and accessible.

+1

Instant Ul branding
changes via database.
Easier maintenance and
scalability.

Shows real-time counts
of active workflows.
Uses Inter font and

Boxicons for modern Ul.

12 Forms created to
standardize data entry.
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Migration/UAT
deployment

Workflow Management:
Oversight of live processes.
Standardization: Creation of
reusable blueprints.

Instance Tracking: Backend
monitoring logic for workflow
states.

SLES VM Provisioning: Web,
Database, and Storage servers
created.

Apache Installation: Succeeded
on one server.

Subscription Module: Enabling
sle-module-web-scripting.
Sudo/Repository: Root password

prompts and missing repo access.

42 Active Instances
currently running.

9 Templates built to
reduce launch time.
Categorizes states as
Draft, Running, or
Completed.

Initial server setup
completed.

Web server
environment
initialization.

Blocked due to expired
SUSE subscription.
Escalated to
Infrastructure and COJ
(Niyaaz).
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